




Validation Report

Project: Scientific Image Forgery Detection  
By Alex Lam, 5/14/2026 9:10 PM

Run: Validation Test Run




- 5 Passed**  
100% set to Passed
- 0 Blocked**  
0% set to Blocked
- 0 Skipped**  
0% set to Skipped
- 0 Failed**  
0% set to Failed
- 0 Autom..ssed**  
0% set to Autom..ssed
- 0 Autom..iled**  
0% set to Autom..iled
- 0 Autom..rror**  
0% set to Autom..rror

100%  
passed  
0 / 5 untested (0%).

|            |           |
|------------|-----------|
| Created On | 5/14/2026 |
| Completed  | No        |

Activity



Thursday, May 14, 2026

|          |                                                     |                   |
|----------|-----------------------------------------------------|-------------------|
| Passed   | Validate integration and output generation          | Tested by Alex L. |
| Passed   | Validate authentic and forged image handling        | Tested by Alex L. |
| Passed   | Validate forgery prediction and mask generation     | Tested by Alex L. |
| Passed   | Validate pretrained model and inference             | Tested by Alex L. |
| Passed   | Validate dataset loading and preprocessing pipeline | Tested by Alex L. |
| Untested | Validate integration and output generation          |                   |
| Untested | Validate authentic and forged image handling        |                   |
| Untested | Validate forgery prediction and mask generation     |                   |
| Untested | Validate pretrained model and inference             |                   |
| Untested | Validate dataset loading and preprocessing pipeline |                   |

Progress



Since 5/14/2026:

- **Remaining Tests**  
100% of tests completed.
- **Remaining Effort**  
Forecast not available.
- **Ideal Progress**  
Forecast not available.

Forecasts & Estimates



Based on the current activity and forecasts, the projected completion date for the test run(s) is:

Unknown

Forecast not possible



The test run(s) were started **6 minutes ago** (5/14/2026).

Completed: 100% (5/5)  
Elapsed: 0hr 0min  
Tests / day: 5  
Hours / day: n/a



Metric

By Estimate

By Forecast

Completed

0hr 0min

n/a

To-do

0hr 0min

n/a

Total

0hr 0min

n/a

Tests & Results

1. Test Cases (0)

1.1. Final Validation & Integration (5)

| ID    | Title                                                               | Status |
|-------|---------------------------------------------------------------------|--------|
| T3986 | <a href="#">Validate dataset loading and preprocessing pipeline</a> | Passed |
| T3987 | <a href="#">Validate pretrained model and inference</a>             | Passed |
| T3988 | <a href="#">Validate forgery prediction and mask generation</a>     | Passed |
| T3989 | <a href="#">Validate authentic and forged image handling</a>        | Passed |
| T3990 | <a href="#">Validate integration and output generation</a>          | Passed |